
From: Cynthia Fanning
To: Anne Foster; Barbara Nann; Donn Walters; Garyg Miller; Jessica Franks; Jessica Hernandez; Karen McCormick;

Sharon Parrish; Valmichael Leos
Subject: Monthly San Jac update input, please!
Date: 07/06/2011 04:16 PM

Hey, y'all - 

Please send me your updates by COB Friday.  The May update info is below.  Please
include information through June.  Thanks!

I.    Community Outreach -- Donn

EPA awarded a Technical Assistance Grant in May to the Galveston Bay Foundation and
Texans Together.  The grant will be used to interpret site data for the public.  The
Community Awareness Committee will meet on June 22 to continue to discuss site
activities.  On May 12, EPA, in cooperation with the Texas Commission on Environmental
Quality (TCEQ), Harris County, and other Federal and State agencies, conducted a
Community Engagement Meeting for the SJRWP site in Highlands, Texas, to seek input from
the public and to provide information about the Time Critical Removal Action (TCRA)
underway and other health and cleanup issues.  

II.    Source Stabilization -- Val

Respondents continue land placement of armor cap rock on top of Western waste pit cell.  As
of June 14, total rock placed (armor cap type A, B/C, C, and D) was 51,602 tons, which is
83% of the entire project.  More information about the TCRA is available at
www.epaosc.org/SanJacWPremoval.  Armor cap placement is anticipated to be complete
within the next 4 weeks, pending final inspections and survey results.   

III. Remedial Investigation/Feasibility Study (RI/FS) -- Gary

All the six Field Sampling Plans of the Fate & Transport Model Study have been approved. 
The Respondents are currently implementing these fate and transport plans, including the
collection of Sedflume, upstream sediment load, and current velocity data.  The Sedflume
data collection effort was completed; however, the upstream sediment load and current
velocity data are still being collected as outlined in the respective field sampling plans.  A
draft residential soil sampling plan was submitted by Respondents and is currently
undergoing regulatory review.  The residential sampling includes collection of soil samples
from both the east and west sides of the San Jacinto River near the Site for dioxin analysis. 
Finally, the validated soil sampling data for the southern impoundments was received and is
currently being reviewed to identify the next steps.  The EPA SJRWP website with public
information on the RI/FS, TCRA, and Houston/Galveston Bay Watershed and can be found
online at: http://www.epa.gov/region6/6sf/texas/san_jacinto.

IV.    Watershed Management – Sharon/Karen/Jessica

EPA continues to coordinate with the Port of Houston Authority, U.S. Army Corps of
Engineers Galveston District and the TCEQ.  The port and EPA will enter into a
Memorandum of Agreement to facilitate the exchange of data to further investigate the
SJRWP site and Patrick Bayou and will inform communities in the area.  TCEQ envisions
completing the total maximum daily load for Buffalo Bayou with regard to dioxin/furan by*9549096*
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the end of 2012 and will put together a monitoring and implementation plan to reduce levels
in Buffalo Bayou to within national background levels.  

V.    Enforcement – Barbara/Anne/Jessica

The potentially responsible party (PRP) group is conducting the RI/FS under the Unilateral
Administrative Order.  The PRP group is conducting the TCRA under an Administrative
Order on Consent (AOC).  Currently, the PRP group is in violation with the AOC for not
performing work in accordance with the December 17, 2010, EPA approved Work Schedule. 
The PRP group is in the process of coming into compliance with the AOC
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